

BI-WEEKLY LOOK AHEAD SCHEDULE

East Street Sewer Separation and Renewal

FOREMAN: Willie Coreno/Joe Micheli		DATE: 4/5/2019						PLEASE SEE SEPARATE ATTACHMENT FOR LANE CLOSURES						
		WEEK ENDING: 4/20/2019												
ACTIVITIES PLANNED	4/8/2019	4/9/2019	4/10/2019	4/11/2019	4/12/2019	4/13/2019	4/15/2019	4/16/2019	4/17/2019	4/18/2019	4/19/2019	4/20/2019	SUBCONTRACTORS	DATE
	MON.	TUE.	WED.	THR.	FRI.	SAT.	MON.	TUE.	WED.	THR.	FRI.	SAT.		
Grind Stumps				X									SYKim Land Surveyors	
													Sylvan	
East St Sewer Lats (Adams-2nd)	X	X	X	X	X		X	X						
Replace Sewer Line (Adams- 4th)									X	X	X			
Sewer Manhole 5-1										X	X			
Prelnspection of Sewer (East St)							X	X	X	X	X		Arold	
													ISSUES THAT NEED ANSWERS	
CREW SIZE	6	6	6	6	6		6	6	6	6	6			